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1.0 INTRODUCTION

This document is the Construction Quality Assurance Project Plan (CQAPP) for the Remedial
Design for Source Control for the Area 9/10 portion of the Southeast Rockford Groundwater
Contamination Superfund Site (CERCLIS ID No. ILD981000417) located in the City of Rockford,

Winnebago County, lllinois.

Hamilton Sundstrand Corporation (HS) entered into an Administrative Order on Consent (AOC)
with the United States Environmental Protection Agency (USEPA) on January 13, 2003 for the
completion of a Remedial Design (RD) for source control for Area 9/10. Preparation of the
CQAPP was specified as part of the February 27, 2003 Statement of Work (SOW) associated
with the RD.

The selected remedy for Area 9/10 Remedial Design consists of air sparging and soil vapor
extraction to address impacted groundwater (leachate) at the Hamilton Sundstrand Plant # 1
facility within Area 9/10. The remedy is described in the June 11, 2002 Record of Decision
(ROD) for Operable Unit Three (OU-3) Source Control. In addition, soil identified as source
material at the Outside Container Storage Area (OSA) will be excavated and disposed offsite

along with limited groundwater biological enhancement in this location.

1.1 PURPOSE OF CONSTRUCTION QUALITY ASSURANCE PROJECT PLAN

The purpose of this document is to provide the framework of how the construction performance
of the Remedial Design will be evaluated. This CQAPP has been developed for the selected
remedy at Area 9/10 of the Southeast Rockford Groundwater Contamination Site (SER). The
selected remedy consists of air sparging and soil vapor extraction to address impacted
groundwater (leachate) at the Hamilton Sundstrand Plant # 1 facility within Area 9/10. In
addition, soil identified as source material at the Outside Container Storage Area (OSA) will be
excavated and disposed offsite along with limited groundwater biological enhancement in this
location. An engineered barrier will be placed over the OSA upon completion of the excavation

activities to the target depth.

1-1
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A summary of the selected remediation alternatives, air sparging (AS) and soil vapor extraction
(SVE), from the ROD is as follows:

Groundwater (leachate) Remedy:

Alternative SCL-9/10E: Enhanced Air Sparging, which consisted of installing injection
wells along the boundary of the Groundwater Management Zone (GMZ) and source
area, was the selected remedy. Enhanced Air Sparging will involve the placement of air
injection wells down gradient and in the more highly-contaminated areas. Air will be
injected into the contaminated groundwater, causing the contaminants to volatilize into
air pockets in the soil above the water table. The air sparging will have to be operated in
conjur.ction with the Soil Vapor Extraction System SCS-9/10C. Vapors will be collected

underground prior to their treatment with activated carbon.

The leachate remedy also includes institutional controls on groundwater usage within the
GM/Z, installation of monitoring wells, and implementation of a groundwater (leachate)
monitoring program.  Groundwater (leachate) will be monitored at predetermined
intervals for 30 years, per Resource Conservation and Recovery Act (RCRA) post-
closure groundwater monitoring requirements.  Monitoring will typically consist of
collecting groundwater and analyzing for volatile organic compounds (VOCs) and, where

appropriate, parameters that measure biological activity.

Soil Remedy:

Alternative SCS-9/10C: Soil Vapor Extraction with vapor treatment using activated
carbon was the selected remedy for soils at Area 9/10. Under this alternative,
contaminated soils will be remediated in situ via a SVE system. The system will consist
of installing a series of wells connected by an underground piping system. A blower will
provide a source of negative pressure to extract vapors from the subsurface. Extraction
wells will be screened in the vadose zone, where they will remove the contaminants from
the unsaturated zone, as well as groundwater (leachate) contaminants that might diffuse
from the surface of the water table. A pilot program will be conducted prior to the design
of the SVE system to determine well spacing and in situ air permeability. Vapors

collected from the SVE unit will be treated through the use of granular activated carbon.
1-2
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Granular activated carbon can be used to treat vapors at this area because of the lower

expected concentrations of contaminants from soils.

1.2 CQAPP IMPLEMENTATION

The CQAPP is the framework for the oversight of the RA construction implementation and
adherence to the technical specifications in the Remedial Design. This is done to protect the
USEPA from additional cost burdens if the work is not completed in a satisfactory manner, as
they are typically responsible for the site costs. Typically under CERCLA the Remedial Action
(RA) construction is performed by third party contractors with no direct connection to the facility.
This will likely not be the case at Area 9/10. The technical specifications provided are in part to
provide the necessary framework and detail for the execution of the RA if the USEPA should

need to contract this work directly.

It is anticipated that HS will enter into an agreement vehicle (agreement) with USEPA for the
implementation of the RA. Assuming that an agreement for the RA is negotiated, HS will
assume the responsibility for the costs associated with the installation of the RA and
subsequent operation, maintenance, and monitoring. For the RA construction, HS will likely use
local contractors that have been, currently are, and plan to be working for HS in the future and,
thersfore, have a vested interest in performing the work in a satisfactory manner. Also HS owns
the Plant #1 property which is an active manufacturing facility and is responsible for facility
maintenance. Therefore, if HS enters into an agreement for the RA and assumes the costs for
the implementation of the RA, it is anticipated that the technical specifications will be used
predominantly as guidance for the installation. As such there will be flexibility available to HS,
its consultants, and contractors to use good field judgment and prudent cost benefit evaluation
to determine if strict adherence to every technical specification item is necessary and required.
USEPA will be kept informed of changes made from the specifications and involved with

substantial implementation decisions.

1-3
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SITE BACKGROUND
1.3.1 Site Description

Area 9/10 (Area) is an industrial area located within the City of Rockford, Winnebago
County, lllinois. The Area is bound by Eleventh Street on the east, Twenty-Third Avenue
on the north, Harrison Avenue on the south, and Sixth Street on the west. Hamilton
Sundstrand Corporation was the only potentially responsible party identified by the lllinois
Environmental Protection Agency (IEPA) for Area 9/10. The Hamilton Sundstrand (HS)
Plant #1 facility (the Site) is located within Area 9/10. The Area 9/10 and HS Site locations
are shown on Drawing Y1. The address of the facility is 2421 Eleventh Street. The Site is
Iccated in the southeast portion of the City of Rockford, lllinois, in Section 36 of Township
44 north, Range 1 east, of Rockford Township in Winnebago County. The HS Plant # 1
facility within Area 9/10 is a generally rectangular area of approximately 13 acres. The
Site is bound on the north by 23rd Avenue and former Mid-States Industrial (2401
Eleventh Street), on the south by the former Nylint/DRB property (2525 Eleventh Street)
and the Rockford Products Parking iot, to the west by 9th Street, and on the east by 11th
Street.

The SER site consists of three Operable Units, each with a corresponding ROD. Operable
Unit One (Drinking Water Operable Unit) provided some area residents with a safe
drinking water supply by connecting 283 homes to the city water supply. Operable Unit
Two (Groundwater Operable Unit) addressed the area-wide groundwater contamination.
An additional 264 homes were connected to the city water supply and a remedial
investigation (RI) was conducted to characterize the nature and extent of the groundwater
contamination and to provide information on source areas responsible for contamination.
This operable unit identified four source areas (Areas 4, 7, 9/10, and 11). Operable Unit
Three (Source Control Operable Unit) began as a State lead action to select remedies for
each of the source areas. Based on the field investigation activities conducted by the
IEEPA at each of the areas, cleanup alternatives and selected remedies were presented in
the May 2002 Source Control Remedies ROD issued by the USEPA and the IEPA.

The selected source control remedies for Area 9/10 are enhanced air sparging for

leachate, soil vapor extraction with treatment of vapors by granular activated carbon for
1-4
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soil, and institutional controls. The term leachate is defined as water that passed through

waste and picked up contaminants present in the waste.

1.3.2 HS Plant #1 Facility Constituents of Concern

The HS Plant #1 facility was identified during the RI, performed by CDM for IEPA, and the
Pre-Design Investigation (PDl), undertaken by HS, as containing groundwater impacted
with VOCs above the Preliminary Remediation Goals (PRGs) identified in the ROD. The
compounds detected at concentrations above the PRGs are referred to as constituents of
concern (COCs). A network of 28 monitoring wells was established at the facility during
tre PDI. The monitoring well locations and topography (monitoring well ground surface

elevations) are shown on Drawing Y3.

The RI also identified COCs in groundwater with concentrations above PRGs. The PRGs
were based on 35 IAC Part 620 Groundwater Quality Class | groundwater, 35 |IAC Part
742 Tiered Approach to Corrective Action Objectives (TACO), and USEPA maximum
contaminant level (MCL) regulations. The groundwater COCs were identified as 1,1-
dichloroethene (1,1-DCE); 1,2-dichloroethane (1,2-DCA); 1,2-dichloroethene (1,2-DCE),
ethylberzene; tetrachloroethene (PCE);, 1,1,1-trichloroethane (1,1,1 TCA), 1,1,2-
trichlorosthane (1,1,2 TCA); trichloroethene (TCE); and vinyl chloride (VC), as agreed
upon with USEPA and IEPA. The historical groundwater analytical results from the

western portion of the building are shown on Drawing Y4.

The soil COCs for Area 9/10 were identified as: 1,1-DCE; methylene chloride (MC)
(possible laboratory artifact); PCE; 1,1,1 TCA; 1,1,2 TCA; and TCE as agreed upon with
USEPA and IEPA.

1.3.3  Hydrogeological Setting

The geoclogical profile encountered at the HS Plant #1 Facility generally consists of surface
pavement (asphalt, concrete pad, or floor slab) with a gravel fill subbase from ground
surface to one to two feet below ground surface (bgs), underlain by silty clay to a depth of
four to eight feet bgs, which is underlain by poorly to well graded sand (predominantly fine

to medium sand) with some gravelly units to below the maximum depth of the borings at
1-5
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tre site (140 feet). The sand and gravel has been reported to extend to a depth of 230 to
250 feet bgs in the vicinity of Area 9/10. This glacial outwash is identified as the Mackinaw
Member of the Henry Formation. Bedrock encountered in borings/wells in the area is part
- of the Ordovician period Ancell Group (sandstone) of the Paleozoic era.

The vadose zone extends within the sand to a depth of approximately 30 feet bgs. Within

the vadose zone sand there is a discontinuous one to four feet thick silt layer at

approxirately 18 to 23 feet bgs which was identified in the OSA. This layer was observed
- only in a limited area in the northwest portion of the Site. No other substantive or
continucus fine grained layers or lenses were documented during the PDI investigation
" activities. At depth within the aquifer some coarser grained gravelly sand and sandy

gravel units were observed.
1

The uppermost aquifer at the Site is the sand and gravel aquifer. The potentiometric
" surface level ranges between 30 to 35 feet bgs. This level varies somewhat seasonally

and appears to mirror the general rainfall pattern of the area. Over the past several years
al the water level has typically been approximately 33 feet bgs. The aquifer is greater than
100 feetf in thickness at the Site. The groundwater flow is to the west-southwest at a
gradient of approximately 0.0008 ft/ft (0.6 ft / 715 ft in March 2006) toward the Rock River.
Tne hydraulic conductivity of the sand aquifer is 1.22 x 10 cm/sec and the aquifer
porosity is assumed to be 0.25 (both from the CDM FFS 2000). Using this data, it is
estimated that the average linear velocity (also referred to as groundwater seepage

ol

velocity) is likely between 4 and 10 feet per year.

it

1-6
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134 Extent of Soil Impacts

The initial RI activities completed by CDM in Area 9/10 consisted of soil gas samples and
limited soil sampling. A more comprehensive Pre-Design Investigation consisting of 38
soil borings across the Site, including adjacent properties and public right of ways, was
completed by HS in 2003 and 2004. This effort identified three areas of soils which
exceed the PRG (and TACO) remediation objectives (ROs). These areas were the OSA,
the loading dock and former container storage area, and the western part of the South
Alley. The ROD requires that source material be addressed in the remedial design.

" Soil in the OSA may be considered source material. Concentrations of 1,1,1-TCA, 1,1-
DCE, PCE, TCE, mercury, cadmium, and lead were detected in samples S1 through S8
ol above ROs. A number of the constituents were found in only relatively shallow soil (less
tran 8 feet bgs). PCE and cadmium were the only constituents detected above ROs in
™ deeper soils. These metals are not COCs as defined in the ROD. However, the OSA is
also subject to RCRA regulations, and these metals are of concern from this perspective.
wil
In the loading dock and former container storage areas, soil concentrations at four boring
locations (S12, S13, S14, and SMW-15) exceeded ROs. The elevated concentrations

were all in the shallow soil sample intervals at these locations. There were no RO

exceedances in the deeper soil samples analyzed at these locations and the impact is
believed to be limited vertically. Impacted soil in the loading dock area will be addressed.
The remedial activities will likely consist of limited excavation, pending final delineation.

This area is presently covered with asphait.

There was a soil PCE RO exceedance at the SMW-5 location (5 to 7 feet) southwest of
the HS Plant # 1 building. There was, however, no PCE detected in the deep soil sample
at this location. This area is not considered source material. This location is, however,
adjacen! to the treatment zone of the air sparge and soil vapor extraction system in the
South Alley.

The VOC impacted soil at the OSA is a 65 foot by 50 foot area of approximately 3,300
square feet. HS plans to address these soils by excavation with offsite soil disposal. The

il

impacted soil is primarily in the soil column from ground surface to six feet in depth. The

1-7
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total estimated in place quantity of impacted soil at the OSA is 550 cubic yards (850 tons).
Drawing Y4 illustrates the lateral extent of soil impact above ROs at the OSA. A work plan
for the excavation of the source material at the OSA was submitted to USEPA dated April

27, 2005 and was approved with modification on August 15, 2005.

DOCUMENT OVERVIEW

The purpose of this document is to provide the framework of how the construction performance

of the Area 9/10 Remedial Design will be evaluated. The five elements of the plan in this

documeant are as follows:

Responsibility and Authority of the organizations and personnel involved in the design,
permitting, and construction of the selected remedies are discussed in Section 2 of this

document;

CQA Personnel Qualifications including necessary education and training of the CQA

officer and CQA Inspectors is discussed in Section 2.0 of this document;

Inspection Activities consisting of observations and tests used to ensure that the
construction and installation of equipment meets or exceeds the design specifications is

discussed in Section 3.0 of this document;

Sampling Strategies which identify the sampling activities to be performed, sample size,
sample frequency, test methods to be used, and acceptance or rejection criteria to
ensure that construction work meets the design specifications is discussed in Section

4.0 of this document; and

Section 5.0 of the document outlines the documentation of the construction quality

assurance activities and reporting requirements.

1-8
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2.0 RESPONSIBILITY AND AUTHORITY

The parties discussed in this section are associated with the design, permitting, construction,
and quality assurance of the all items associated with the construction component of the Area
9/10 Remedizl Design. The definitions, qualifications, and responsibilities of these parties are

outlined in the following subsections.
21 Principal Organizations

The principal organizations involved with the permitting, designing, constructing, and quality

assurance of the selected remedies are as follows:

» USEPA and IEPA — Regulatory and Permitting Agency providing oversight and approval;

» HS (Corporate - Facility Owner) — Contracting and completion of the Remedial Design
(RD) and Remedial Action (RA) construction activities;

» HS (Facility — Facility Operator) — RA construction guidance and final approval of work
completed;

» SECOR - Remedial Design preparation, contracting of RA construction, and
construction quality assurance for design implementation;

«  Contractors — Construction of the RA in accordance with the RD Final Design within their
area of authority; and

» Vendcrs — Supply equipment, material, and supplies which meet or exceed the

performance of those specified in the RD Final Design.
The principal organizations, project roles, and personnel are shown on Figure 1.
2.2 Project Manager
The SE:COR project manager will be the primary contact between the parties for communication

progress and resolving significant issues and conflicts should they arise. The project manager

will werk closely with the Construction Quality Assurance (CQA) Officer to ensure the RA

02072.04r21 CQAPP 2-1
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implementaticn is completed in accordance with the Remedial Design. The SECOR project

manriager is Mr. David M. Curnock.
2.3 Construction Quality Assurance Officer

The SECOR shall appoint an individual, herein referred to as the CQA Officer who is
responsible for the oversight of the RA construction and installation. The CQA Officer shall be
the primary contact throughout the RA construction. The CQA Officer will review, provide
QA/QC, and approve all design calculations and documents. The CQA Officer will also review,
provide QA/QC, and approve all design and specification changes during the construction and
installation of the RA. The CQA Officer shall notify the USEPA if project specifications or
CQAPF procedures cannot be met and alternatives, which require regulatory interaction, are
proposed. The CQA Officer will have a professional engineer’s license and will be registered in
the State of lllinois. The CQA Officer needs to have substantial experience with environmental

remediation system design, installation, operation, and contractor oversight.

SECOR has appointed Mr. John Puckett as the CQA Officer. Mr. Puckett has over 14 years of
environmental consulting and design experience, focusing, primarily, on groundwater and soil
remediation. His responsibilities have included remediation system design, construction,
startup, and operation and maintenance (O&M); environmental sampling; hydraulic conductivity
and pump testing; soil vapor extraction, air sparging and dual-phase fluid recovery pilot testing;
Title V air emission inventories and permit applications; and air pollution control equipment
selection, installation, startup, and testing. The resume for Mr. Puckett is included in Appendix
A

24 Construction Quality Assurance Inspector

The CQA Inspectors are the official designated/appointed field representative(s) of the CQA
Officer. The CQA Inspectors are responsible for all construction quality assurance activities and
the proper resolution, with appropriate communication with the CQA Officer, of all quality
assurance issues that arise during construction. The CQA Inspector will serve as the on-site

contact person with the regulatory agencies during the absence of the CQA Officer.

02072.04r01 CQA®>P 2-2
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The selection of the CQA Inspectors is the direct responsibility of the CQA Officer.

Qualifications for this position include familiarity with the following: quality control and

assurance programs for environmental projects; general earthwork and/or civil and sanitary

construction techniques; applicable regulatory requirements, material submittals, and health and

safety procedures as applicable to the activities to be performed.

The specific duties of the CQA Inspectors are as follows:

Serves as a liaison in the field between the contractor, HS facility operator, regulators,
and the CQA Officer to assure that communications are maintained.
Attends quality assurance related meetings, including pre-construction, daily, weekly,
and problem/work deficiency meetings as necessary and previously approved by the
CQA Officer.
Reviews all design drawings and specifications and the revisions thereof issued by the
CQA Officer.
Reviews shop drawings of materials and equipment to be used during construction for
conformance to the plans and specifications.
Performs on-site inspections of the work to assess compliance with project standards
and the CQAPP.
Monitors, logs, and/or documents all construction and installation operations.
Examines and tests various materials, procedures, and equipment during
implementation of the construction activities.
Monitors the following operations for the RA construction:

o Material delivery.

o Unloading and on-site transport and storage.

o Sampling and conformance testing.

o Construction activities

o Condition of the soil components as placed.

o Sampling and field testing of the finished components.

o Repairs or replacement if and when necessary.
Prepares daily field reports summarizing the daily RA construction efforts as specified in
Section 2.1 of the CQAPP.

02072.04r01 CQAPP 2-3
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» Documents any on-site activities that could result in damage to any parts of the existing
site building or new remediation system and brings this information to the CQA Officer’s
attention.

n  Prepares a weekly summary of the all related quality assurance activities.

Listed below are representative SECOR staff who may be the CQA Inspectors. The inspectors
must have a thorough knowledge of the activities that they will oversee. The inspectors will
have a minimum of three years of environmental consulting experience and have provided
oversight in support of various soil and groundwater site investigation and remediation project
activities. Resumes for SECOR representative staff, including Chris Armes, Robert Mesec,

Amy Rodebaugh, and Chris Kocka, are included in Appendix A.
25 Communications

To guarantee a high degree of quality during construction and assure a final product that meets
all project specifications, clear, open channels of communication are essential. This section

discusses appropriate lines of communication and describes all necessary meetings.

251 Pre-Construction Meeting

A pre-construction meeting shall be held at the site prior to the beginning of the RA. The
meeting shall be attended by the SECOR Project Manager, CQA Officer, CQA Inspector,
Contractors, representatives of the regulatory agencies (USEPA and IEPA), and HS.

Specific topics considered for this meeting include review of the project CQAPP for any
problems or additions, review of the methods for documenting and reporting inspection data,
review of the methods for distributing and storing documents and reports, review of work
area security protocol and health and safety procedures as specified in the site specific
health and safety plan (HASP). The pre-construction meeting will also include a site walk-
around to verify that the design criteria, plans, and specifications are understood and to

review material and equipment storage locations. An agenda with specific topics for the pre-

02072.04r01 CQAPP 2.4
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construction meeting shall be developed and distributed by the CQA Officer. The meeting
shall be documented by the CQA officer, and minutes shall be transmitted to all parties.

252 Progress Meetings

Progress meetings shall be held weekly at a time and place to be designated by SECOR

and shall be attended by, at a minimum, the CQA Officer, Contractor, and the CQA

Inspector. The meeting's purposes are:

1. Reviaw construction and compare progress to schedule.

2. Coordinate work for the upcoming week.

3. Revisw progress of QA/QC program and identify any areas or conditions requiring
reconsideration.

4. Identify any problem areas such as work deficiencies, work conflicts, or
situations/conditions materially affecting work.

5. ldentify potential modifications to either the construction or QA/QC programs which
would improve the final work product.

6. Health and safety procedures/monitoring.
253 Daily Meetings

If nacessary, the Contractor and CQA Inspector shall meet occasionally prior to the start of
work, to coordinate the day’s activities and review the status of any pending issues. The
meeting shall be documented in the CQA Inspector's daily report, and shall generally
address the following relative to that day’s work:
1. General (all parties):

a. Overview the previous day’s activities, accomplishments, and problems or
difficulties.
Solution or remedy of any outstanding problem or difficulties.
Update and amendment of the work schedule.

Coordination of activities.

® a o o

Review health and safety precautions.

02072.04r01 CQAPP 2.5
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2. Contractor:
o a. Planned work activities and work locations.
b. Solution or remedy of any outstanding problem or difficulties.
b 3. CQA Inspector:

a. Resolution or moderation of problem(s).

-
254 Problem or Work Deficiency Meetings
"
The CQA Officer, with approval of the PM, may at any time convene a special meeting to
" address a work problem or deficiency. At a minimum, the meeting shall be attended by the
Contractor and CQA Inspector. Additionally, the CQA Officer may include any other person
" or party to the meeting agenda if he/she deems appropriate. The purpose of the meeting is
to define and resolve the problem or work deficiency as follows:
1. Define and discuss the problem or deficiency.
“ 2. Review alternative solutions.
3. Implement an action plan to resolve the problem or deficiency.
-
The: meeting shall be documented by the CQA Inspector, CQA Officer, or designee, and
“ minutes distributed to all participants.

02072.04r01 CQAPP 2-6
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3.0 INSPECTION ACTIVITIES

This section provides a summary of observations, inspections and tests to be used to monitor
the construction and/or installation of the components of the remediation system. Inspection
activities will include the Contractor’'s construction quality control procedures and CQAP

personnel quality assurance procedures.

31 Quality Control Documentation

The Contractor will be responsible for maintaining QC of the work performed and assuring that

work meets the requirements of the contract documents and design specifications. The

following is a summary of the QC procedures that must be completed by the Contractor in

accordance with specifications for construction of the soil and groundwater remediation system.

The QC procedures to be conducted by the Contractor can be divided into the following

categories:

1.  Work Plans to be submitted prior to the pre-construction conference;

2. Shop drawings, manufacturers' certifications, pre-construction submittals, and samples;

3. Testing (certified and uncertified) of physical attributes of materials, inspection of delivered
materials, and proper handling of materials;

4. Surveying elevations to allow placement of various construction components, including as-
built surveys; and

5. Maintenance of field logs and preparation of daily and weekly progress reports.

The general activities required of the Contractor are summarized in the following sections.
3.1.1 Work Plans
The Contractor will be required to provide a detailed construction schedule identifying each
work task and its expected duration to demonstrate that the Contractor has carefully

planned the project and to allow monitoring of progress. The Contractor will also submit a

detailed Work Plan that includes the following:

02072.04r01 CQAPP 3-1
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1. Description of staging areas;

N

Mobilization and site preparation activities;

xl

3. Permit requirements;
- 4. Ulility Location;
5. Contingency Plans;
6. Contractor Health and Safety Plan;
“ 7. Construction plans for construction of remediation elements; and
8. Performance testing plan for system components.
ud
The: Contractor shall be responsible to obtain all necessary permits for construction of the
" system and to locate all utilities prior to construction. Any necessary operational permits will
be secured by SECOR.
[ ]
3.1.2 Shop Drawing
ol

The: Contractor shall provide shop drawings of equipment and appurtenances to be used for
the remediation components (e.g., rebar and cut sheets, etc.) as required by the CQA Officer.
The Contractor shall obtain written approval of shop drawings by the CQA Officer prior to
implementing each design component. All shop drawings will be at minimum distributed to
the CQA Officer and CQA Inspector for review. One copy of the shop drawings provided by
the Contractor will remain on site, and a second copy will be maintained in the project file at
the SECOR Chicago office. Upon the completion of the project, as-built drawings will be
generatec¢. Copies of the as-built drawings will be distributed to all parties. Shop drawings
may be required for (but not limited to): Concrete, Electrical, Data Communications, Process

Piping, and Primary Control Devices.

3.1.3 Testing

The Contractor will test for conformance and ensure workmanship is in compliance with the
Contract Documents and design plans and specifications. Testing will include, but not be
limited to. concrete, backfill sail, electrical and mechanical equipment. The design plans
and technical specifications will provide specific details concerning the frequency and types

of tests and performance requirements. The Contractor is required to inspect all delivered

et 3.2
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materials for conformance with specifications and to handle the material properly to avoid

darnage.

Contractor testing may include (but is not limited to): concrete; permeability, density, and
moisture content tests on the excavation and fill material; top soil grain size distribution; and

50il nutrients.

3.1.4  Surveying

The Contractor will survey the location and elevation of the wells, engineered barriers,
structures and other appurtenances (as determined by the Engineer). The survey data will
be supplied in the lllinois State Plane coordinate system. The Contractor will also be
required to assist the CQA Officer in the preparation of as-built drawings showing the final

locations and elevations of these items.

315 Records

The Contractor will be required to keep a daily record of field activities that describes
activities conducted, locations and elevations, amount of material moved or placed,

problems and resolutions, etc.

3.2 Construction Observation and Documentation

The CQA Inspector shall periodically observe and document the procedures used by the
Contractor during system installation and associated site restoration to ensure that all work is
performed in accordance with the approved plans, specifications, and the CQAPP. A copy of
the Daily Field Observation and Documentation Form is provided in Appendix B.

3.3  Construction Sampling and Testing

This section provides the sampling and inspection requirements to ensure remedial construction
activities are in compliance with the contract documents and design plans and specifications.
The CQA Officer will be responsible to implement and coordinate confirmation sampling with the

3-3
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Contractor as necessary. Construction procedures of individual components of the project are

presented in the Technical Specifications.

3.4 Field Testing

All exposed fittings and pipe shall be examined by the Contractor and CQA Inspector for leaks
and other defects after installation is complete. All quality assurance testing shall be conducted
in accordance with the project specifications, or as directed by the CQA Inspector and CQA

Officer. At minimum the foliowing shall be completed:

Piping shall be designed and installed to allow for testing of new pipe sections

connected to existing piping or piping installed by others. Use flanges, blinds, etc.,

as needed.

Contractor shall perform pressure testing of all pipe sections and fittings while piping

is exposed, test prior to cover and backfill. The test method is to be approved by

the Engineer and piping manufacturer. Prior to final acceptance of the piping

system by the Engineer, the Contractor shall perform hydrostatic testing of the

pioing system. Contractor shall provide Engineer twenty-four (24) hours notice to

witness piping test prior to completion of test and backfill.

Test pipe in accordance with piping manufacturer's recommendations. Contractor

shall provide all material, equipment, and labor for testing of piping systems. Ata

minimum, pipe will be hydrostatically tested as follows:

—  Fill pipe with water for two to three hours at 150 percent of rated working
pressure.

— Relieve pressure after two to three hour period and then bring pressure back up
to 150 percent of rated working pressure.

— Allow hydrostatic test to continue for three to four hours.

- Confirm pressure loss is within manufacturer's suggested pipe loss factor.

Test Records: Records shall be made of each piping system installation during the

test. Records shall include:

— Date of test

—  Description and identification and/or location of piping tested

— Testfluid

—  Test pressure

3-4
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— Remarks and notes to identify leaks (type and location)
— Repairs made on leaks
— Results of retest

- Certification by Contractor and signed acknowledgement by Engineer

All equipment required to maintain a specific noise threshold shall be evaluated based on the
OSHA Technical Manual, Section I1ll, Chapter 5 Noise Measurement. The OSHA noise
measuring gudance is provided in Appendix C. If noise is greater than the threshold spelled out
in the design criteria, noise abatement options will be evaluated and implemented. Noise
abatement options include but are not limited to acoustic shielding of components, installation of
vibration dampening materials directly on sound producing components and installing acoustic
dampening materials to surrounding components and structures to reduce overall noise in the
treatment environment. Through the evaluation, any or all measures will be implemented to

design criteria.

3.5 Field Sampling

Analytical samples will be collected and submitted to the laboratory in accordance with the
Quality Assurance Project Plan (QAPP). Samples will be compared to the Preliminary
Remediation Goals (PRGs) and Tiered Approach to Corrective Action Objectives (TACO) 35
IAC Part 742 criteria.

3.6 Deficiencies and Repairs

The CQA Inspector and CQA Officer shall evaluate the Contractor's completed construction
work fcr compliance with the specifications and CQAPP. If deficiencies are observed, the CQA
Inspector and CQA Officer shall determine the nature and extent of the deficiencies and shall
notify the Contractor. The Contractor shall remedy all deficiencies to the satisfaction of the CQA

Inspector and CQA Officer. All deficiencies and repairs will be documented.

3-5
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4.0 SAMPLING STRATEGIES

4.1 OSA Excavation Soils

Soil sampling will be performed associated with the excavation activities at the OSA. Eight soil
samples will be collected from the base of the excavation and analyzed for VOCs by Method
8260B and TCLP metals by Methods1311/6010B/7040A/7470A.

4.2 Clay Cap and Engineered Barrier Soils

The clay soil that will be used to backfill the excavated area will be from a documented clean
source. One soil sample will be collected and analyzed for the target compound list as identified
in 35 IAC Part 740 Appendix A from each source location. The fill will be determined to be
clean if there are no VOC, SVOC, and PCB parameters detected. The metals analytical results
will be compared to the 35 IAC Part 742 for metal concentrations and area background
conditions. The laboratory analytical report and a certification of the source of the clay material

will be provided by the Contractor.

4.3 OSA Excavation Backfill Soil

The backfill soil will also be analyzed for permeability, moisture content, and particle size
distribution. The soils must be clay as defined by the unified soil classification system (USCS)
with a permeability of less than 10-6 cm/sec, have sufficient moisture to facilitate compaction
(acceptable range 12 to 18%) and be approved by the CQA officer to be deemed acceptable.

02072.04101 CQAFP »
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5.0 DOCUMENTATION

The documentation of the CQAPP activities will support a judgment of whether construction
activitiecs have been carried out in accordance with the approved engineering plans and
specifications. The documentation process includes recognition of construction tasks that
should be observed and documented; assignment of responsibilities for the observation, testing,
and documentation of these tasks, and the completion of the required reports, data sheets,
forms, and check lists to provide an accurate record of the work performed during construction.

The CQA Inspector shall provide the CQA Officer with completed and signed reports, data
sheats, forms and checklists, as described below, to document that all CQAPP requirements

have been satisfied.
5.1 Design Report

During the implementation phase of the RD, SECOR conducted a pilot test to confirm the
selected remedy in the ROD. This study confirmed the application of an air sparge, soil vapor
extraction, and excavation in the Outside Container Storage Area (OSA) as appropriate options.
The Remedial Design for Source Control for the Area 9/10 portion of the Southeast Rockford
Groundwater Contamination Superfund Site (CERCLIS ID No. ILD981000417) provides the
technical basis for the design of the AS/SVE remediation system.

5.2  Work Area Security and Protocol

The AS/SVE work area will be located south of the main facility building, within the fenced-in
area. A logbook will be kept in the construction office documenting all personnel who enter and
leave the work site. All personnel are required to obtain a daily contractor’s badge and sign-in
when entering the facility and sign-out when departing. The facility and work area are
surrounded by a fence with limited access points which are locked and secured at all times
except when entering and departing the site. All contractors must clearly identify their company

name on both sides of the vehicles. The OSA area will be secured with temporary fencing.

02072.04r01 CQAPP 5-1
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53 Daily Observation Reports

The CQA Inspector shall complete a daily report and/or logs on prescribed forms outlining the
monitoring activities for that day. The reports will contain, at a minimum, the foliowing

information:

Date, project name, location, and the number and names of people on-site.

2. Time work starts and ends, in addition to the time of work stoppages related to inclement
weather or insufficient equipment or personnel.

3. Data on weather conditions, including temperature, humidity, wind direction and speed,
cloud cover, and precipitation.

4. Ccntractor’'s work force, equipment, and materials delivered to or removed from the job site.
Chronological description of work in progress, including notices to or requests from the
Ccentractor.

Results of testing performed on-site by quality assurance personnel.
Problem/Deficiency identification and documentation describing corrective actions taken for
field problems and non-conformance with this plans.

8. A record of communications with other on-site parties, property owners, regulatory
agencies, or consultants regarding the day’s construction activities.

9. A record of calibrations or standardizations performed on field testing equipment, including

actions related to and results of re-calibrations.

A summary of all supporting data sheets along with final testing results shall be required upon
completion of construction. An example Daily Field Observation and Documentation Report is

included in Appendix B.

5.4  Weekly Progress Reports

The CQA Inspector shall prepare a weekly progress report, based on the daily observation
reports that summarize the progress to date and any problems and/or deficiencies that are
encountered during periodic inspections of construction. A copy of the Weekly Progress Report
will be sent from the site to the CQA Officer.

02072.04r01 CQAFP 5-2
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55 Problem ldentification Reports

Any problems or deficiencies that are identified (e.g., when construction material or activity is
cbserved or tested that does not meet the requirements set forth in this plan) will be included in
each Weekly Progress Report. The identified problems shall be cross-referenced to the Daily
Field Observation and Documentation Reports or any other documentation that contain data or
cbservations leading to the conclusion that a problem or deficiency exists, and shall contain, at

a minimum, the following information:

1. A description of the problems or deficiencies, including reference to data or
observations related to the determination of the problem or deficiency and the location
of the problem or deficiency, including how and when the problem or deficiency was
discovered.

2. A recommended corrective action for resolving the problem or deficiency. If the
corrective action has already been implemented, then observations and documentation
showing that the problem or deficiency was resolved should be included. If the
problem or deficiency has not been resolved by the end of the day upon which it was
discovered, then the documentation will state that the deficiency was unresolved at the
end of the day.

3. The personnel involved with the discovery and corrective actions taken.

Approval and/or acceptance of the corrective action from the CQA OFFICER or PM.

The CQA Officer, working with CQA Inspector, shall determine if the problem or deficiency is an
indication of a situation that might require changes to the plans and specifications and/or the
CQA Fian. If this situation develops, a meeting will be held with the appropriate people on site,
including the CQA Officer, to determine if revisions to the plans or specifications and/or this
CQA Plan should be executed. All revisions to the plans or specifications and/or CQA Plan

must be approved by the CQA Officer.
5.6 Photographic Documentation

Photographs may be taken by the CQA Inspector to document observations, problems,

deficiencies, and work in progress during each phase of laterals installation. Photographs will

02072.04r)1 CQAPP 5-3
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be in color print format and filed in chronological order in a permanent protective file by the CQA
Inspector. The following shall be documented in the daily report or a logbook for each

photograph:

1. Date and time.

2. Location where photograph was taken,.

3. Directional view (e.g., N, S, E, W, NW, etc.) of photograph.
4. Description of the subject matter.

5.7 Sampling and Testing Reports

Records of all sampling and testing performed during construction activities, shall be collated by
the CCA Inspector on prescribed forms. A summary list of test results shall be prepared by the
CQA Inspector on an ongoing basis and submitted with the weekly progress reports.

5.8 Weekly Progress Reports

Weekly progress reports shall be prepared by the CQA Inspector and submitted to the CQA

Officer. These reports shall include the following information:

1. Overview of the progress to date.
Description of any changes made to the plans, drawings, or specifications.
Description of any problems or deficiencies in installation at the site, including any actions
implemented to remedy those deficiencies.

4. Summary of activities anticipated for the next reporting period.

Dzily observation reports for the past week (as an attachment).

5.9 Final Inspection

HS will notify USEPA upon completion of all construction and installation items and schedule a
final inspection. The final inspection will consist of a walk-through of the entire project site.

Upon completion of the final inspection the startup of the system operation will commence.

02072.04-01 CQAPP 5-4
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5.10 Construction Report

A Construction Report will be assembled by the CQA Inspector following the completion of all
construction activities and following the Final Inspection. The Construction Report shall contain,

at a minimum, the following information:

Parties and personnel involved with the project.

Scope of work.

Nearrative of the project (detailed chronologically).

Quality assurance methods.

Record drawings showing the installation of the remediation system

A summary of the field observations performed and test results reported.

N o kR 0N~

A summary of problems and deficiencies encountered during construction that incorporated

engineering design modifications as part of the solution.

Substantial deviations from the approved plans and specifications.

Photographic documentation of major activities, including construction and installation of

the remediation system.

10. Documentation that acceptance criteria were met in accordance with the plans and
specifications and the requirements of the CQAPP.

11. Written correspondence with the USEPA and other regulatory agencies.

12. Documentation of final inspection. The final inspection to be attended by the EPA

Remedial Project Manager, SECOR project manager, the CQA Officer, and HS.

The SECOR CQA Officer shall certify in the Construction Report that the construction activities
were completed in substantial compliance with the applicable design plans and specifications
and requlatory approvals and permits. Emphasis shall be placed on any deviations from the
approvad plans and specifications including the type of substantial deviation and explanation

thereof.

02072.04r01 CQAPP 5-5
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JOHN G. PUCKETT, P.E.
Senior Engineer

B.S. Civil Engineering, 1990, Southern lllinois University, Carbondale, lllinois

Mr. FPuckett has over 13 years of experience in groundwater and soil remediation system design,
instaliation, operation, and maintenance. Technologies include soil vapor extraction (SVE), dual phase
extraction, multi-phase extraction, vacuum enhanced product recovery, thermal and catalytic oxidation, air
sparging, surfactant flushing, sulfate addition, bio-venting, EFR, in-situ chemical oxidation, and the addition
of dissolved oxygen by using iSOC technology.

He has performed various environmental consulting duties for the following industries: Petroleum based
fuel production and distribution, processed food manufacturing, aircraft fuel supply and loading, industrial
laundry services, rolled steel manufacturing, coal fired power generation, pharmaceutical production,
plastic bag manufacturing and printing.

PROJECT EXPERIENCE

e Project manager for remediation system operation and maintenance at a former petroleum terminal
fecility. The system consists of two pump and treat units averaging 2,200-gpm, five SVE systems, and
two bio-venting systems. Duties include system optimization, project reporting, client interface,
regulatory agericy interface, project budgeting, and project scheduling.

¢ Providing technical assistance in the form of remediation system design, system installation, system
installation oversight, and permitting for several service station sites requiring corrective action.

e Started own consulting business to handle design modifications and maintenance for a wastewater
treatment system for phase Il of the NuMI construction project.

e Project manager for wastewater treatment system for the NuMI construction project. Designed and
supervised installation of an automated chemical feed system to control suspended solids and pH.
Trained and managed a team of eight people for system maintenance and monitoring.

» Satellite office manager. Performed office and project management duties for six DNAPL and BTEX
remediation projects located in the South Eastern U.S. Duties included maintenance, monitoring,
reporting and financials. Trained and supervised a technical team of five. Team responsibilities
included system maintenance and sampling.

+ Designed and installed soil vapor extraction (SVE) systems for the remediation of chlorinated solvent
contamination for numerous industrial laundry facilities.

o Designed and installed air sparging/bio-venting system for a site contaminated with BTEX and fuel oil.
The system installation included the design and construction of the system control panel.

¢ Designed and installed two groundwater remediation systems for DNAPL contamination. The systems
utilized packed tower aeration and granular activated carbon adsorption. Performed system layout as
well as supervision of installation. Performed system monitoring, maintenance, and repair.

» Designed and installed several pump and treat systems for the remediation of BTEX contaminated
groundwater at LUST sites. Treatment system designs included in-situ bioremediation, low profile air
sirippers and carbon adsorption for the removal of contaminants from extracted groundwater.
Designed, built, and installed a pneumatic pumping system for groundwater extraction.




JOHN G. PUCKETT, P.E.

o Evaluated and optimized SVE systems and groundwater extraction systems. Monitored existing
systems, evaluated data, determined removal efficiencies and modified systems to increase capture
. and removal efficiencies.
o Supervised and performed relative accuracy test audits (RATA) on CEM systems installed at coal
and/or ail burning power plants. CEM system RATA’s consisted of using EPA reference methods 1, 2,
e 34, 4, 6¢, and 7e. Participated in the certification of over 30 units.

e Supervised and conducted scrubber efficiency tests using EPA reference Method 8 for H,SO,
o concentration in a metals finishing waste stream.

e Supervised and conducted scrubber efficiency tests using EPA Reference Method 25A for VOC
concentration in a waste stream resulting from print shop operations.

e Supervised and conducted a modified EPA Reference Method 18 test on 2 VOC waste stream emitted
from a SVE system.

il

» Supervised and conducted flow monitor set-ups for CEM systems utilizing USI, Kurz, Panametrics and
EMRC flow monitors.

""' ¢ Conducted diagnostic and compliance gas stream velocity profiles for over 25 units and 10 facilities.
Programs included implementation of a variety of measurement devices including 3D and S-type pitot 1%
probes. Majority of tests were required to determine or verify acceptability of a CEMS probe and flow -

™ sensor site as part of Title 40 CFR 60 and CFR 75.

¢ Installed, maintained and monitored a CEMS for SO,, CO, and O, emissions from a glass container
manufacturing facility.

e Completed Title V air emissions permit applications for five industrial laundry facilities located in
lllinois, Ohio, Cregon and Washington.

CERTIFICATIONS

1]
Licensed Professional Engineer (P.E.) State of lllinois 2006

legistered Engineer in Training (EIT) State of lllinois April 1990
OSHA CFR 1810.120 First Responder Certified Trainer
i OSHA (40 Hour) #HSR-01194

-
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CHRISTOPHER S. ARMES
Project Geologist

B. S. Geology and Geography, 1996

Northwest Missouri State University, Maryville, MO

Mr. Armes has nine years in the environmental consulting field. He has held the positions of
project geologist, project manager, and staff geologist. His seven years of experience includes
sampling and remediation at hazardous waste sites, air monitoring, Phase | and Phase |l
environmental site assessments, underground storage tank (UST) site investigations and
remediations, and preparation of investigation and remediation reports to clients and regulatory
agencies. Mr. Armes’s experience is presented below.

Project Experience

Project Manager at approximately 45 UST closures and leaking underground storage tank i

(LUST) sites for a variety of corporate, industrial and individual clients in Wisconsin. Duties
included preparation of proposals, conducting subsurface investigations, development,
implementation and supervision of remediation activities and preparation of investigation and
remediation reports.

Served as Project Manager for over 30 Phase |l environmental site assessments for
commercial, industrial, financial, and private clients. Duties included preparation of proposals,
supervision of investigation, subcontractor selection, project oversight, budget tracking, client
and regulatory agency interface, selection of remedial options, supervision of remediation
and long term groundwater monitoring.

Provided coordination and oversight for a Remedial Investigation/Feasibility Study (RI/FS) at
a bulk storage terminal and adjacent properties near Wichita, Kansas. The investigation
included the installation of site monitoring wells, and several soil borings along the Little
Arkansas River, along with groundwater and soil sample collection. Water samples from
private wells were collected from approximately 25 residences for analysis. Also responsible
for hydrogeologic interpretation or results and report preparation.

Responsible for oversight of the operation and maintenance of a groundwater treatment
system and monitoring program at a bulk storage terminal in North Little Rock, Arkansas.
Responsibilities include scheduling and supervising field personnel and subcontractors,
hydrogeologic interpretation, hydrocarbon plume delineation, and preparation of reports

Professional Memberships

National Ground Water Association
Wisconsin Ground Water Association
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Professional Certifications and Registrations

Wisconsin Department of Commerce—Environmental Site Assessor Certification No. 245572,
1997

40-Hour OSHA Health and Safety Certification (29 CFR 1910.120), 1996

8-Hour OSHA Health and Safety Annual Certification Update, 1998-2003

Certified Project Geologist, Kansas, 1997

Excavation Safety — OSHA CFR 1926 Subpart P, 2000

Confined Space Safety Training

CPR Certification, 2002
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CHRISTOPHER KOCKA
Associate Geclogist

B.S Geology, 1996, Southern lllinois University, Carbondale, lllinois

Mr. Kocka has over 5 years of environmental site investigation and remediation project management
experience. He has been primarily involved with Voluntary/Site Remediation Program (SRP) and
leaking underground storage tank (LUST) sites in Ohio, lllinois, New Mexico, Wyoming, and Nebraska.
Mr. Kocka also has 5 years of oil and gas exploration and development experience within the fllinois
Basin.

He has diverse experience including field investigation activities, remediation system installation;
remediation system monitoring; institutional control implementation; regulatory reporting; final closure
riegotiation; financial management; cost tracking, and reserve forecasting. His project experience is
presented below.

Aggregate Company — Site Remediation Program

Perform field activities and project review for a former aggregate mine in northern lllinois.

¢ Review analytical data to ensure compliance within the lllinois Environmental Protection Agency’s
Site Remediation Program

o Perform site research and assist in report generation.

¢ Organize field activities with subcontractors and SECOR personnel

Major Oil Companies — Retail Service Station Portfolio

Project manager for approximately 18 service stations in Ohio, lllinois, New Mexico, Wyoming, and
Nebraska.

s Project activities included UST removal oversight, initial site investigation, soil contamination and
groundwater plume delineation.

s Directed LUST incident reporting including 20 and 45 Day Reports, Site Investigation Reports,
Corrective Action Plans, and Corrective Action Completion Reports.

« Provided technical review for environmental reports, regulatory interface, and compliance
reporting.

¢ Maintained site specific information and financial progress using online database systems.

« Implemented alternate technologies (enhanced fluid recovery program, skimmer system, and
ORC® injection) to accelerate closure timeline.

¢« Organized an efficient core project team, specifically trained with client's health and safety
program, to address client needs (up to four FTE dedicated staff).
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« Evaluated remediation technology alternatives to address soil and groundwater impact at LUST
sites and presented recommendations and options to client.

¢ Managed the operation and maintenance of remediation systems at two sites including
groundwater pump and treat, and combined soil vapor extraction (SVE) and pump and treat.
Evaluated remediation system data to enhance system efficiency.

e« Managed effluent monitoring, National Pollution Discharge Elimination System (NPDES) permit
renewal and reporting, and discharge report preparation.

¢ Conducted soil vapor and indoor air investigation as part of an overall investigation for a LUST
site.

» Coordinated waste characterization, profiling, and disposal of soil cuttings and purged
grocundwater after the completion of field activities.

Paint and Ink Company - Manufacturing Facilities
Field geologist for industrial hygiene monitoring for sites across northern lllinois and northwest Indiana.

s Coordinated and implemented industrial hygiene sampling for workers at facilities in lllinois and
Indiana.

¢ Calibrated field equipment to ensure accurate data collection.

« Performed noise surveys of operating equipment.

Ellectric Company — Former Manufacturing Gas Plant (MGP)
Performed fence line air monitoring during the excavation of coal tar impacted soil.

e Calibrated and operated dual flame ionization (FID) and photo ionization (PID) equipment to
monitor pctential air emissions during excavation activities.

s Updated calibration records and field activity event log.

s Collected and analyzed air samples using onsite gas chromatograph for contaminants of concern.

Oil and Gas Exporation Company - lllinois Basin

Coordinated field activities for oil and gas exploration within the lllinois Basin while performing geologic
znalysis and logging of samples. Managed production and maintenance of approximately 150 oil
wells.

¢ Obtained drilling permits and performed cost analysis of oil wells prior to instatlation.

s Maintained and operated existing oil wells within the lllinois Department of Natural Resources
regulations.

¢ Prepared and submitted summary reports to state agencies and investors.
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¢ Created and maintained geologic research database for oil and gas exploration.

+ Performed exploration of unconventional oil and gas reservoirs.

Professional Certifications and Registrations

& Hour OSHA Hazardous Waste Refresher Annual Training, 2006
Technical Writing Course, 2006
& Hour Chevraon Health and Safety Training (Loss Prevention System), 2006
Smith Driving System, 2006
ted Cross First Aid, CPR, and AED Training, 2004
40 Hour OSHA Hazardous Waste Training, 1997
American Association of Petroleum Geologist, 1997
Muclear Safety Training, 1997




ROBERT F. MESEC
Environmental Scientist

B.S. Biology, 1988, Northern lllinois University

Mr. Mesec has thirteen years of professional experience in the environmental consulting

au field This experience has included the positions of Project Scientist, Senior Staff Scientist
and on-site Field Supervisor. Projects have involved underground storage tank (UST)
closures, hazardous waste site remediations, Phase | and || Environmental Site

™ Assessments (ESAs), Storm Water Pollution Prevention Plans (SWPPPs), Spill Prevention
Control and Countermeasures (SPCC) Plans, NPDES individual and group permit
application preparation, and asbestos inspections and project management. His project

- experience is presented below.

Project Experience

» Served as on-site Field Supervisor for various UST system closures and hazardous
waste site remediations. Included Health and Safety Plan preparation and enforcement,
project scheduling activities, subcontractor coordination, client consultation, soil and

" water sampling, remediation system (air stripping and pump-and-treat) installation,

treatment system operation and maintenance (O&M), on-site immunoassay chemical
testing, and waste disposal activities coordination. Also prepared reports for ESAs, UST

" closures, 20-day, 45-day, site classification, and site closure. Performed methods

generated by the Tiered Approach to Corrective Action Objectives (TACO).

i » Participated in development and implementation of strategies for sites which were
involved in the state lead Site Remediation program. Included client meetings, work plan
development, implementation of work plans and reporting.

" » Participated in several petroleum and volatile organic solvent cleanup projects in lllinois
which required the application of lllinois’ risk-based cleanup objective guidance and

; regulations (TACO). Projects involved both soil and groundwater considerations.
» Served under contract to the lllinois Department of Environmental Protection Agency on
L.eaking Underground Storage Tanks (LUSTs). Provided technical review of remediation
! plans and site investigations, closure reports review, and media sampling and soil gas
screening. Also performed ambient air monitoring, and provided remediation system
installation oversight.

» Completed several NPDES general individual and group permit applications. Included
performing numerous site investigations related to storm water discharges, training
facility personnel in storm water collection in accordance with NPDES protocol,
documenting site drainage and facility activities, and preparing SWPPPs for NPDES-
permitted facilities.
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» Completed several SPCC Plans. Included site inspections and preparing plans in
accordance with 40 CFR 112.5(a)-(b).

» Performed Phase | ESAs, including due diligence related to property transactions in
accordance with ASTM protocol, assessment activities (visual inspection, potential
liabilities for USTs, chemical and drum storage, suspect asbestos-containing building
materials [ACBMSs]), suspect water/wastewater contamination, hazardous
rmaterials/waste storage), and review of registered UST records at the Office of the State
Fire Marshall, U.S. EPA CERCLIS listing of Superfund sites, Sanborn Fire Insurance
maps, National Wetlands Inventory, and historical aerial photographs.

» Performed Phase Il ESAs, including installation of soil borings, monitoring wells, and
piezometers; Geoprobe investigations, soil gas, and magnetometer surveys; well
elevations surveys; soil, water, sludge, and drum sample collection; monitoring well slug
and pump tests; and Zebra mussel and biological sampling.

» Served as Project Manager on numerous asbestos abatement projects for educational,
commercial, industrial, healthcare, and government facilities. Responsible for
enforcement of contract specifications; daily meetings with contractors; project activities
observation; workplace and clearance inspections performance; abatement activities
reporting to client; airborne asbestos sample collection to measure worker exposure;
airborne fiber concentrations in and near asbestos abatement area(s), and post-
abatement sampling to verify "clearance" criteria; air sampling analysis using NIOSH
7400 procedures.

o Served as Building Inspector on numerous Asbestos projects for educational,
commercial, industrial, health care, and government facilities.

Professional Certifications and Registrations

AHERA-Accredited Asbestos Building Inspector

AHERA-Accredited Asbestos Contractor/Supervisor, 1997

AHERA- Accredited Asbestos/Air Sampling Professional

Registered lilinois Asbestos Building Inspector, lllinois, 2002
Registered lilinois Asbestos Project Manager, lllinois, 2002

Registered lllinois Air Sampling Professional, lllinois, 2002

Registered Wisconsin Asbestos Building Inspector, Wisconsin, 2002
Industrial Wastewater Treatment Works Operator Certification, lllinois, 1995
NIOSH Sampling and Evaluating Airborne Asbestos Certification, 1989
40-Hour OSHA Health & Safety Certification (29 CFR 1910.120), 1990
8-Hour OSHA Health & Safety Annual Refresher, 2003

8-Hour OSHA Site Supervisor's Certification, 1991

First Aid Certification, 2001

CPR Certification, 2001

Professional Training and Continuing Education Courses

Hydrogeology, Northern lllinois University, 1992
Construction Management and Contracting, Trinton College, 1997
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AMY L. RODEBAUGH
Staff Geologist

BS.

Geology and Marine Science, 1997, University of Miami, Florida

M.S. Geosciences, 2002, Pennsylvania State University, Pennsylvania

Ms. Rodebaugh has three years of professional experience in the environmental consulting field. This
experience has included both field and office components of projects as staff/project level geologist.
Projects have involved Phase | Environmental Site Assessments (ESAs), Phase Il ESAs, leaking
underground storage tank (LUST) program remediation and reporting responsibilities, performing soil
borings, installation and maintenance of remediation systems and monitoring wells, the collection of soil
and groundwater samples, oversight of underground storage tank (UST) removal, and oversight of soil
excavation and disposal. Her project experience is presented below.

Project Experience

Supervised various UST removals, monitoring well installation and remediation system installation.
Duties included project scheduling activities, subcontractor coordination, client consultation, soil
and groundwater sampling, well elevations surveys; free product recovery, soil, water, sludge, and
drum sample collection; monitoring well slug tests, and waste disposal activities coordination.

Ferformed Phase | ESAs and Phase ll ESAs, including due diligence related to property
transactions in accordance with ASTM protocol, assessment activities (visual inspection, potential
liabilities for USTs, chemical and drum storage, suspect asbestos-containing building materials,
suspect water/wastewater contamination, hazardous materials/waste storage), and review of
registered UST records at the Office of the State Fire Marshal, U.S. EPA CERCLIS listing of
Superfund sites, Sanborn Fire Insurance maps, National Wetlands Inventory, and historical aerial
photographs.

Frepared reports for the IEPA’s LUST and site remediation (SRP) programs. LUST reports Include
45-day Reports, Site Classification, Site Investigation, and Corrective Action, plans, budgets, and
completion reports. Projects involved the use of the IEPA’s Tiered Approach to Corrective Action
Objectives (TACO) guidelines for calculating site specific remediation objectives.

Assisted project completion with gaining right-of-way access agreements, highway authority
agreements, bid requests, prepared technical forms, provided QA/QC for historical analytical data.

Professional Certifications and Registrations

40-Hour OSHA Health & Safety Certification (29 CFR 1910.120), 2003
8-Hour OSHA Health & Safety Annual Refresher, 2004, 2006

8-Hour OSHA Supervisor's Certification, 2006

CPR and First Aid Certification, 2005

Publications

Sowers, T.; A Rodebaugh; N. Yoshida; and S. Toyoda. Extending records of the isotopic composition of
armospheric N20 back to 1800 A.D. from air trapped in snow at South Pole and GISP Il ice core,
(Global Biogeochemical Cycles. Vol. 16 No.4 December 14, 2002
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Daily Field Observation and Documentation Report Form



-y

L.}

allile

[

LT

SECOR
DAILY FIELD OBSERVATION AND DOCUMENTATION REPORT

Area 9/10 Southeast Rockford Groundwater Contamination Superfund Site

Rockford, lllinois
Report No.

Project No.:  13UN.02072.04 Day: (0S OM OT OW OTh OF OS Date:

Project Name: Area 9/10 Southeast Rockford Groundwater Contamination Superfund Site

Project Manager: Office Contact:

Representatives:

Time Arrived On-Site: Time Left Site: Hrs:

Client Representative(s):

Status of Project in Relation to Schedule:

Contractors:

Superintendent/Foreman:

Operators/l.aborers: |

Subcontractors:

Equipment/Materials Delivered:

Weather: Temp.:

Humidity: Rain: Pressure: Wind:

Contractor’s Equipment (K Denotes equipment in use today, otherwise idled):

O

I I T | A |
{0 I o | |

Daily Report Draft.doc Page 1 of 5
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DAILY FIELD OBSERVATION AND DOCUMENTATION REPORT

SECOR

Area 9/10 Southeast Rockford Groundwater Contamination Superfund Site

Rockford, Illinois

Report No.

Description of Work in Progress

8:00

9:00

10:00

11:00

12:00

13:00

14:00

15:00

16:00

17:00

18:00

Caily Report Draft.doc Page 2 of 5
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DAILY FIELD OBSERVATION AND DOCUMENTATION REPORT

SECOR

Area 9/10 Southeast Rockford Groundwater Contamination Superfund Site

Rockford, Illinois

Report No.
Quantities of Units Completed  (i.e. Waste Placed in Containers for Offsite Disposal)
Quantity:
Item:
Quantity:
ltem:
Quantity:
ltem:
Quantity:
ltem:
Quantity:
ltem:
Quantity:
Item:
Quantity:
Item:
Quantity:
| Item:
Quantity:
Item:
Quantity:
Itern:
Quantity:
ltern:
Quantity:
Itern:
Quantity:
Itern:
Quantity:
ltern:
Quantity:
Itern:
Quantity:
Itern:

Daily Rzport Draft.doc

Page 3 of §



SECUOR
- DAILY FIELD OBSERVATION AND DOCUMENTATION REPORT
Area 9/10 Southeast Rockford Groundwater Contamination Superfund Site
Rockford, lllinois

Report No.
- Testing Performed/Samples Collected:
L1
m Field Problems and Nonconforming Materials or Work and Resolutions or Status:
(1)
1]
w
- ' Notices To/From Contractors:
1] l

Work Decisions:

lllll

Daily Rz2gort Draft.doc Page 4 of 5
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o DAILY FIELD OBSERVATION AND DOCUMENTATION REPORT

Area 9/10 Southeast Rockford Groundwater Contamination Superfund Site

Rockford, lllinois
vt Report No.

o Daily Communications:

Name/Representing: Time:

Subject/Comments:

Hlbn

L1

Name/Representing: Time:

L]
Subject/Comments:

Name/Representing: Time:

Subject/Comments:

il

Name/Representing: Time:

Subject/Comments:

Caily Report Draft.doc Page 5 of 5
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APPENDIX C

OSHA Technical Manual Section Il Chapter 5 Noise Measurement



Noise, or unwanted sound, is one of the most common health problems in American workplaces. The
National Institute for Occupational Safety and Health (NIOSH) estimates that 30 million workers in the
U.S. are exposed to hazardous noise. Exposure to high levels of noise may cause hearing loss, create
physical and psychological stress, reduce productivity, interfere with communication, and contribute to
accidents and injuries by making it difficult to hear warning signals.

OSHA requires employers to determine if workers are exposed to excessive noise in the workplace. If so,
the employers must implement feasible engineering or administrative controls to eliminate or reduce
hazardous levels of noise. Where controls are not sufficient, employers must implement an effective
hearing conservation program.

L ion I: W

. ion II: Wh i rol noi X ure?
e Section III: How do I evaluate noise exposure?

° i : i ri ion

Section I: What is considered "noise" and what are the
potential health effects?

Noise is usually defined as unwanted sound. The following sections provide
information related to the origins of noise and its impact on our ability to hear:

e  Physics of Sound

e Anatomy and Physiology of the Ear
e  Effects of Excessive Exposure

e  Ultrasonics

Physics of Sound

Sound is the physical phenomenon that stimulates our sense of hearing. It is

an acoustic wave that results when a vibrating source, such as machinery,

disturbs an elastic medium, such as air.

e In air, sound is usually described as variations of pressure above and

below atmospheric pressure. These fluctuations, commonly called .\
sound pressure, develop when a vibrating surface forms areas of high o

and low pressure, which transmit from the source as sound.

Additional information (App I:A) on the physics of sound, including basic qualities, sound fields,
sound propagation, filtering, loudness, and sound pressure weighting is also available.

Anatomy and Physiology of the Ear




The ear is the organ that makes
hearing possible. It can be divided into om.’ E.’
three sections:

e  External outer ear
e Air-filled middle ear
e  Fluid-filled inner ear

The function of the ear is to gather,
transmit, and perceive sounds from
the environment.

This involves three stages: \

1. Modification of the acoustic - Middl‘ E.r

wave by the outer ear, which
receives the wave and directs it to the eardrum.

2. Conversion and amplification of the modified acoustic wave to a vibration of the eardrum
(transmitted through the middle ear to the inner ear).

3. Transformation of the mechanical movement of the wave into nerve impulses that will travel
to the brain, which then perceives and interprets the impulse as sound.

Additional information (App I:B) on outer ear, middle ear and inner ear is also available.

Effects of Excessive Exposure

Although noise-induced hearing loss is one of the most common occupational ilinesses, it is often
ignored because there are no visible effects, it usually develops over a long period of time, and,
except in very rare cases, there is no pain. What does occur is a progressive loss of communication,
socialization, and responsiveness to the environment. In its early stages (when hearing loss is above
2,000 Hertz (Hz)) it affects the ability to understand or discriminate speech. As it progresses to the
lower frequencies, it begins to affect the ability to hear sounds in general.

The three main types of hearing loss are conductive (App I:C-1), sensorineural (App 1:C-2), or a
combination of the two.

The effects of noise can be simplified into three general categories:

e  Primary Effects, which includes noise-induced temporary threshold shift, noise-induced
permanent threshold shift, acoustic trauma, and tinnitus.

e Effects on Communication and Performance, which may include isolation, annoyance,
difficulty concentrating, absenteeism, and accidents.

e  Other Effects, which may include stress, muscle tension, ulcers, increased blood pressure,
and hypertension.

In some cases, the effects of hearing loss may be classified by cause.

Additional information (App I:C) about the effects of excessive noise exposure is also available.

Ultrasonics
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Ultrasound is high-frequency sound that is inaudible, or cannot be heard, by the human ear.
However, it may still affect hearing and produce other health effects.

Factors to consider regarding ultrasonics include:

e The upper frequency of audibility of the human ear is approximately 15-20 kilo-Hertz (kHz).
= This is not a set limit and some individuals may have higher or lower (usually
lower) limits.
= The frequency limit normally declines with age.
e  Most of the audible noise associated with ultrasonic sources, such as ultrasonic welders or
ultrasonic cleaners, consists of subharmonics of the machine's major ultrasonic frequencies.
=  Example: Many ultrasonic welders have a fundamental operating frequency of 20
kHz, a sound that is at the upper frequency of audibility of the human ear.
However, a good deal of noise may be present at 10 kHz, the first subharmonic
frequency of the 20 kHz operating frequency, and is therefore audible to most
persons.

Additional information (App I:D) on ultrasonics and the applicability of OSHA's Occupational Noise
Exposure standard, 1910.95, health effects and the American Conference of Governmental Industrial
Hygienists' (ACGIH) Threshold Limit Values (TLVs) is also available.

Section II: What standards limit and control noise exposure?

OSHA has established noise exposure standards in order to
protect the hearing of employees. Other federal agencies and
organizations have established similar criteria. The following
sections provide an overview of these standards:

o neral In - 1910.
¢  Construction Industry
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General Industry - 1910.95

This standard is designed to protect general industry employees, such as those working in the
manufacturing, utilities, and service sectors. It does not cover the construction or the oil and gas
well drilling and servicing industries.

e 1910.95, Occupational Noise Exposure (See References)

The standard establishes permissible noise exposures and outlines requirements according to two
primary sections:

(1) Engineering and Administrative Controls
(2) Hearing Conservation Program

Additional information (App II:A) on the general industry standard is also available.

Construction Industry

OSHA standards for noise in the construction industry:

e 1926.52, Occupational Noise Exposure (See References)
e 1926.101, Hearing Protection (See References)

Permissible Noise Exposures and Engineering and
Administrative Controls

e Requirements for permissible noise exposures and controls
under the construction standard are the same as those in the general industry standard.
[1910.95]

Hearing Conservation Program

e In all cases where the sound levels exceed the values shown in Table D-2, a continuing,
effective hearing conservation program shall be administered. [1926.52(d)(1)]

=  There are no specific provisions for the hearing conservation program in
construction.

Other Standards and Guidance
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2 A 2rence : : has established
exposure guudelines for occupatnonal exposure to nonse in thelr Threshold Lumnt Values (TLVs). The
following is @ summary of these limits:

Exposures are based on a 3 dBA exchange rate.
The PEL is 85 dBA. Based on the 3 dBA exchange rate, allowable TLVs for noise range from
80 dBA for a 24-hour period to 139 dBA for 0.11 seconds.

e No exposure to continuous, intermittent, or impact noise in excess of a peak C-weighted
sound level of 140 dB is allowed.

e A hearing conservation program is required when workers are exposed to noise above the
TLV levels.

o pational Safety and Hea ] recommends the following
noise exposure crltena( iteria for a Recommen ndard: ional Noise Ex re --
Revised Criteria. NIOSH (1998) Publication No. 98-126):

An eight hour TWA limit of 85 dBA, with a 3 dBA exchange rate.
Implementation of a hearing conservation program at an eight hour TWA of 85 dBA.
Using hearing protection f